
 

 

 
 

 

Weekly Construction Progress, Week Ending May 5, 2018  

 Installing irrigation sleeves around building 300 

 Hardscape finish grading around building 300 

 Continue brick veneer 

 Electrical lighting installation 

 T-Grid installation 

 Casework installation 
 

Next Week’s Activities 

 Continue installing ramp guardrails 

 Set forms for hardscape around building 300 

 Pour hardscape 

 Complete brick veneer 

 Electrical trim 

 Casework installation 

 Finishes starting to go in 

 

Progress Photo’s      

  

 

 

 

 

 
 
   

Job #3639 John Adams Elementary School Increment 1 & 2 (Phase 2) 
Billing through 04/3/18 reflects that the project is 94% complete 

Contract Completion Date: 06/06/18 

 
 

Brick Veneer 

 

 

 
Installing Casework 

 

 
 

Paint/Accent Colors 

 
 

Ontario Ramp/Hand Rails 


