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Garretson Elementary 2017-2018 Phase 2 

 
 

Weekly Construction Progress Update, Week Ending August 10, 2018 
 

Billing through 7/31/18 reflects that the project is 91%   Contract completion date: October 2018 
 

                   This week’s activities 

 

• Started insulation / Continue roofing Building D 

• Finished up scaffolding both Buildings  

• Started the parking lot and parkway landscaping  

• MEP Trades Continue in Building C / HVAC, Set Equipment both buildings 
 

Nex t w ee k’s  ac ti vi ties  
 

• Start Stucco Building D / Continue Landscaping  
• Start roofing Building C / Finish lathing @ building C  
• Continue insulation / start drywall / continue clean up of site getting ready for school start  

 
 

 

 
 

  

Finish scaffolding and lathing Building D Finishing Scaffolding @ Building C 

     

Landscaping at Parking lot Setting HVAC Equipment Both Buildings 


