
 

 
                                                                         Conditioning Co., Inc. 

 
Garretson Elementary 2017-2018 Phase 2 

 
 

Weekly Construction Progress Update, Week Ending July 27th, 2018 
 

Billing through 6/30/18 reflects that the project is 85%   Contract completion date: October 2018 
 
                   This week’s activities 
 

• Finished Carpet building 3  
• Setting Ornamental iron fence post  
• Finished Flat work around site / Installed base and asphalt in parking lot  
• MEP Trades Continue in building D and C, framing finishing  

 
Nex t w ee k’s  ac ti vi ties  

 
• Clean up after asphalt crew / stripe parking lot  
• Start roofing/ continue lathing at both buildings  
• Finish window frame install  

 
 

 
 
 

  
          Framing at Building C Story room                                                                                                               Base at Parking lot  

 
    

      Windows / Doors/ Lathing @ Building D                   Asphalt @ Parking lot   
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