
 

 
                                                                         Conditioning Co., Inc. 

 
Garretson Elementary 2017-2018 Phase 2 

 
 

Weekly Construction Progress Update, Week Ending June 15th, 2018 
 

Billing through 5/31/18 reflects that the project is 83%   Contract completion date: October 2018 
 
                   This week’s activities 

 
• Set steel at Building D  
• Plate walls building C  
• Start and finish demo @ hardscape and parking lot  

 
Nex t w ee k’s  ac ti vi ties  

 
• Framing Building D roof structure  
• Start framing walls @ Building C   
• Start framing interior walls @ building 3  
• Start Grading at parking lot  
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