
 

 
                                                                         Conditioning Co., Inc. 

 
Garretson Elementary 2017-2018 Phase 2 

 
 

Weekly Construction Progress Update, Week Ending June 22nd , 2018 
 

Billing through 5/31/18 reflects that the project is 83%   Contract completion date: October 2018 
 
                   This week’s activities 

 
• Continue Framing Walls @ Building C  
• Continue Roof Structures @ Building D  
• Continue grading @ Parking lot  
• Started the remaining underground plumbing  

 
Nex t w ee k’s  ac ti vi ties  

 
• Set Steel @ building D , Continue framing , both buildings C & D 
• Framing interior walls @ Building 3 rooms 17,18,23 & 24  
• Finish grading @ Parking lot  
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