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Garretson Elementary 2017-2018 Phase 2 

 
 

Weekly Construction Progress Update, Week Ending June 29, 2018 
 

Billing through 6/30/18 reflects that the project is 85%   Contract completion date: October 2018 
 

                   This week’s activities 

 

• Continue Framing Walls @ Building C  

• Finish Roof Structures @ Building D  

• Continue grading @ Parking lot  

• Framing finished at Bldg. 3 start Drywall  

• MEP Trades starting in building D  
 

Nex t w ee k’s  ac ti vi ties  
 

• Set up concrete at side walks  
• Continue Framing  
• Drill light poles / fence poles   

 
 

 

 
 

  

Setting Steel Building C Underground Storm drain 

     

Site work, Parking lot Grading Building D, Sheeting complete 


