
 

 
                                                                         Conditioning Co., Inc. 

 
Garretson Elementary 2017-2018 Phase 2 

 
 

Weekly Construction Progress Update, Week Ending September 28th, 2018 
 

Billing through 8/31/18 reflects that the project is 94%   Contract completion date: October 2018 
 
                   This week’s activities 
 

• All finishes in Building D complete  
• Continue Grading around Building C  
• Continue acoustical ceiling grid systems in Building C 

 
Nex t w ee k’s  ac ti vi ties  

 
• Set catch basins, fine grading and pour concrete around building C 
• Finish acoustical ceiling grid at building C Library / Continue Casework install Building C . 
• Start exposed HVAC duct work @ Library/Media center  
 

 
 

 
 
 

  
Seal and striped parking lot            Building C sidewalk form work 

     

Building C sidewalk form work Building D finished Interior 
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