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Norco Elementary 2017-2018 Phase 2 

 
 

Weekly Construction Progress Update, Week Ending August 3rd, 2018 
 

Billing through 7/31/18 reflects that the project is 87%   Contract completion date: August 2018 
 
                   This week’s activities: 

• Complete seal coat and striping at front & back parking lot. 
• Continued with landscape and planting at front parking area.  
• Installation of ornamental fencing near Kindergarten along the property line. 
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• Complete irrigation & planting at the back area of school. 
• Complete installation of ornamental fencing. 
• Complete installation of metal decking at lunch shelter. 
• Site cleaning. 
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