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Norco Elementary 2017-2018 Phase 2 

 
 

Weekly Construction Progress Update, Week Ending July 20th, 2018 
 

Billing through 6/30/18 reflects that the project is 84%   Contract completion date: August 2018 
 
                   This week’s activities: 

• Begin stone veneer installation on block columns. 
• Complete concrete pour in front of Kindergarten & Building 1.  
• Complete painting of steel at lunch shelter. 
• Installation of rebar for concrete patch back at rear playground area. 

 
Nex t w ee k’s  ac ti vi ties  

 

• Begin irrigation installation at front parking lot. 
• Complete stone veneer installation on block columns. 
• Pour mow curb along property line in front parking lot. 
• Begin to sand blast & remove old striping in rear playground. 
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Lunch shelter paint Rebar installation 
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