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Weekly Construction Progress Update, Week Ending July 6, 2018 
 

Billing through 6/30/18 reflects that the project is 84%   Contract completion date: August 2018 
 

                   This week’s activities: 

• Set & pour fence post in front of kindergarten building. 

• Complete installation of light post in front parking lot.  

• Complete lath installation on block columns near Kindergarten building. 

• Complete asphalt installation in front parking lot. 
 

Nex t w ee k’s  ac ti vi ties  
 

• Begin scratch & brown on block columns near Kindergarten building. 

• Continued forming & pouring concrete sidewalks near front parking lot. 

• Begin painting steel at Lunch Shelter. 
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