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Weekly Construction Progress Update, Week Ending May 25, 2018 
 

Billing through 4/30/18 reflects that the project is 81%   Contract completion date: August 2018 
 

                   This week’s activities: 

• Complete installation of exterior lights at existing Building 1 & 2. 

• Complete survey staking for new lunch shelter and fire lane.  

• Complete footing dug out for concrete columns at lunch shelter area. 

• Begin over excavation and grading at fire lane area. 
 

Nex t w ee k’s  ac ti vi ties  
 

• Complete grading at fire lane area. 

• Complete rebar ties for concrete footings at lunch shelter. 

• Begin underground electrical at lunch shelter area. 

• Pour concrete footings at lunch shelter. 
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