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Weekly Construction Progress Update, Week Ending May 18, 2018 
 

Billing through 4/30/18 reflects that the project is 68%   Contract completion date: August 2018 
 

                   This week’s activities: 

• Begin installation of school signs. 

• Begin installation of playground equipment at Kindergarten.  

• Complete demolition of old Library Building. 

• Complete concrete removal at new lunch shelter area and fire lane. 
 

Nex t w ee k’s  ac ti vi ties  
 

• Begin grading at new Lunch Shelter area. 

• Begin setting concrete forms around Lunch shelter area. 

• Installation of exterior lights around existing Building 1 & 2. 
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